



Job No. :	R1831	DRAWING REGISTER AND ISSUE SHEET									
Magee Barracks Development Phase 1	ISSUE DATE										
	19-Jun-2019	26-Jun-2019	5-Jul-2019	9-Jul-2019	24-Jul-2019						

Title : Civil Drawings	1000s	SIZE	DRG.NO.	REVISIONS																
Phase 1 Overall Site Foul Sewer Strategy Layout	A0	1000		B	C		C													
Phase 1 Foul Sewer Network 1 and 2 Layout	A0	1001		B	C		C													
Phase 1 Surface Water Layout Housing	A0	1002		A	B		B													
Phase 1 Watermain Layout	A0	1003		B	C		C													
Phase 1 Roads Levels and Layout	A0	1004		1st	A		A													
Road Signs and Markings	A0	1005	A	A		B	B													
Areas of Positive Infiltration	A0	1006		1st	A		A													
Vehicle Tracking Layout Refuse Vehicle	A0	1007		1st			1st													
Services Cross Sections	A3	1008		1st			1st													
Phase 1 Foul Sewer 600mm dia and 2No 50mm Dia Rising Main Diversions Layout	A0	1009		A	B		B													
Phase 1 Foul Network 1 Longitudinal Sections	A0	1010		B			B													
Phase 1 Foul Network 2 Longitudinal Sections (Sheet 1 of 2)	A0	1011		B			B													
Phase 1 Foul Network 2 Longitudinal Sections (Sheet 2 of 2)	A0	1012		B			B													
Phase 1 Foul Network 600mm dia Diversion Longitudinal Section	A0	1013		A			A													
Phase 1 Foul And Surface Water Structure Data Tables	A0	1014		1st			1st													
Phase 1 Overall Site Foul Sewer Strategy Layout	A0	1015		1st	A		A													
Site Location Layout	A0	1016		1st	A		A													
Phase 1 Roads Longitudinal Sections (Sheet 1 of 4)	A0	1017		1st			1st													
Phase 1 Roads Longitudinal Sections (Sheet 2 of 4)	A0	1018		1st			1st													
Phase 1 Roads Longitudinal Sections (Sheet 3 of 4)	A0	1019		1st			1st													
Phase 1 Roads Longitudinal Sections (Sheet 4 of 4)	A0	1020		1st			1st													
Phase 1 Surface Water Longitudinal Sections (Sheet 1 of 3)	A0	1021		1st			1st													
Phase 1 Surface Water Longitudinal Sections (Sheet 2 of 3)	A0	1022		1st			1st													
Phase 1 Surface Water Longitudinal Sections (Sheet 3 of 3)	A0	1023		1st			1st													
Hospital Street Junction Road Signage & Markings	A1	1024			1st		1st													
Hospital Street Tus Nua Resource Centre Vehicle Tracking	A1	1025			1st		1st													
Phase 1 Road Cross Sections Sheet 1 of 2	A1	1026		1st			1st													
Phase 1 Road Cross Sections Sheet 2 of 2	A1	1027		1st			1st													

Distributed to:	Number of Copies									
Client:										
Architect:										
M & E Services Consultant:										
Landscape / Environmental										
Planning Consultant:										
Roadplan		e								
An Board Pleanala										
Kildare County										
Dropbox		X	X	X	X					
Purpose of Issue	I	I	I	I	P					

I = Information, A = Approval, C = Construction, P = Planning, T = Tender, CT = Contract, R = Record
 Note: For non-paper issue insert, M = media issue (CD/Zip Drive etc) or E = e-mail issue, against Number of Copies.



Job No. :	R1831	DRAWING REGISTER AND ISSUE SHEET											
Magee Barracks Development Phase 1	ISSUE DATE												
	26-Jun-2019	5-Jul-2019	24-Jul-2019										

Title : Civil Drawings 1000s	SIZE	DRG.NO.	REVISIONS																
Key Plan to Kildare Town Sewage Scheme Construction	A0	1028	1st	1st															
Hospital Street Sections	A1	1029	1st	1st															
Phase 1 Drainage and Watermain Layout Showing Phasing	A0	1030	1st	A	A														
Phase A Layout With Temporary Road	A0	1031	1st	A	A														
Typical Surface Water Soakaway, Attenuation and Permeable Paving Details	A1	1032	1st	1st															
Typical Permeable Paving Details	A1	1033	1st	1st															
Typical Bypass Tank Details	A1	1034	1st	1st															
Coordination Cherry Avenue Park	A1	1035	1st	A															
Hospital Street Extended Future Designated Cycle Lane	A1	1036	1st	1st															
Masterplan Road Layout Plan Sheet 1 of 2	A0	1037	1st	A	A														
Masterplan Road Layout Plan Sheet 2 of 2	A0	1038	1st	1st															
Phase 1 Surface Water Soakaways Sections	A0	1039	1st	A	A														
Infrastructure Standard Detail Drawings	A3	1099	1st	1st															

Distributed to:	Number of Copies												
Client:													
Architect:													
M & E Services Consultant:													
Landscape / Environmental													
Planning Consultant:													
Roadplan													
An Board Pleanala													
Kildare County													
Dropbox	X	X	X										
Purpose of Issue	I	I	P										

I = Information, A = Approval, C = Construction, P = Planning, T = Tender, CT = Contract, R = Record
 Note: For non-paper issue insert, M = media issue (CD/Zip Drive etc) or E = e-mail issue, against Number of Copies.